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02/20/19 Statement of Ongoing Contracts as of 02/28/19

10District

10-ALP-4-/0

10-AMA-16-2.5/9.3

10-AMA-26-/4.7

10-AMA-49-7.0/22.1

10-CAL-4-43.8/44.3

10-MER-5-13.5/19.2

Fed Aid

HB1

HB1

HM1

HA21

Pgm Code

IN ALPINE, AMADOR, & CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY AT VARIOUS LOCATIONS

AMADOR AND CALAVERAS COUNTIES ON

ROUTE 4 FROM 1.3 MILES WEST OF SIX

MILE ROAD TO CALAVERAS COUNTY LINE

AND ROUTE 26 FROM 0.5 MILE 

IN AMADOR COUNTY IN AND NEAR

PLYMOUTH FROM JUNCTION 49/104 TO EL

DORADO COUNTY LINE

IN CALAVERAS COUNTY ON STATE ROUTE 4

FROM WHITE PINES AND BIG TREES STATE

PARK ENTRANCE

IN SAN JOAQUIN COUNTY ON I-5 AND

STATE ROUTE 32, IN STANISLAUS COUNTY

ON I-5, AND IN MERCED COUNTY ON I-5,

STATE ROUTE 152 AND STA

Description 

REMOVE TREES

RUMBLE STRIP ISTALLATION

RUMBLE STRIP INSTALLATION

REPAIR FAILED PAVEMENT AREAS

CONSTRUCT WALL FOR SEDIMENT CONTROL

SEISMIC RETROFIT OF ELEVEN BRIDGES

Type Of Work

STEVE MANNING CONSTRUCTION,

INC.

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

DREAMBUILDER CONSTRUCTION

CORP.

GEORGE REED, INC.

K.W. EMERSON, INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

Contractor

REDDING  CA 96049

RENO  NV 89515

PLACENTIA  CA 92870

STOCKTON  CA 95354

SAN ANDREAS  CA 95244

VACAVILLE  CA 95688

(530)222-0810

(775)331-5100

(714)646-3697

(209)523-0734

(209)754-3839

(707)455-7033

TONY CIPPONERI

IQBAL AULAKH

Resident
Engineer

(209)599-1940

 

 

 

(209)479-3608

 

 $8,537,196

 $3,785,484

 $2,256,061

 $4,767,687

 $7,084,289

 $2,377,435

Bid + CCOs

 $5,513,172

 $0

 $0

 $0

 $6,688,492

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/26/18

09/21/18

01/07/19

11/19/18

10/24/16

11/09/18

Awarded

05/16/18

10/22/18

01/23/19

12/10/18

11/28/16

11/30/18

Approved

09/13/19

01/30/19

Est Comp

 31%

 0%

 0%

 0%

 97%

 0%

%Time

 65%

 0%

 0%

 0%

 92%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

10-1F6414

10-1C4304

10-1F7404

10-1J1104

10-0F2804

10-0P5504

Contract 

  

SSTG-X005-(001)E

SNHG-000C-(489)E

  

ACST-PP00-(152)E

B1ST-000C-(488)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 491660

P.O. BOX 20459

1324 LAWSON LN

140 EMPIRE AVE

413 W SAINT CHARLES

4950 ALLISON PARKWAY, SUITE A

952 GOODWIN DRIVE

850 S. GUILD AVE.

STE. 107

RIPON CA 95366

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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02/20/19 Statement of Ongoing Contracts as of 02/28/19

10District

10-MER-5-25.9/32.1

10-MER-59-16.0/16.2

10-MER-99-17.6/19.6

10-MER-99-35.9/37.3

10-MER-152-/40.9

10-MER-165-/0

Fed Aid

HM3

HB1

HM1

HA22

HM4

Pgm Code

IN MERCED AND STANISLAUS COUNTIES AT

VARIOUS LOCATIONS

IN THE CITY OF MERCED FROM NORTH OF

COOPER AVENUE TO SOUTH FORK BLACK

RASCAL CREEK BRIDGE. INTERSECTION

SAFETY IMPROVEMENTS.

IN MERCED COUNTY NEAR MERCED FROM 0.3

MILE NORTH OF BLACK RASCAL __ CANAL

TO 0.1 MILE NORTH OF WEBBER CANAL

IN MERCED AND STANISLAUS COUNTIES

NEAR TURLOCK FROM 0.3 MILE NORTH OF

BRADBURY ROAD OVERCROSSING TO 0.2

MILE NORTH OF STANISLAUS C

IN MERCED COUNTY IN AND NEAR LOS _

BANOS FROM SANTA CLARA COUNTY LINE TO

MADERA COUNTY LINE

IN MARIPOSA, MERCED AND STANISLAUS

COUNTIES AT VARIOUS COUNTIES

Description 

POLYESTER CONCRETE OVERLAY, REPLACE

INTERSECTION SAFETY IMPROVEMENTS.

RHMA OVERLAY

PAVEMENT REHABILITATION

PAVEMENT DELINEATION

CONSTRUCT RUMBLE STRIPS

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

GEORGE REED, INC.

GEORGE REED, INC.

A TEICHERT&SON INC.  DBA

TEICHERT CONSTRUCTION.

PAVE-TECH INC.

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

Contractor

SACRAMENTO  CA 95834

MODESTO  CA 95352

STOCKTON  CA 95354

ROSEVILLE, CA. 95661

VISTA  CA 92081

RENO  NV 89515

(916)283-9950

(209)523-0734

(209)523-0734

 

(760)727-8700

(775)331-5100

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

RAAID ABOUZEDAN

MANDIP SANDHU

Resident
Engineer

(559)905-5501

(559)905-5501

 

(559)905-5501

(559)906-9831

(559)246-9433

 $3,489,961

 $1,862,595

 $1,435,480

 $11,454,200

 $3,197,111

 $3,523,485

Bid + CCOs

 $3,179,084

 $0

 $0

 $10,819,384

 $0

 $1,899,039

Comp To  date

 $169,314

 $0

 $0

 $177,903

 $0

 $608,020

This Month

03/23/18

10/03/18

01/24/19

11/17/17

12/28/18

08/31/18

Awarded

04/17/18

11/08/18

02/11/19

11/30/17

01/18/19

09/25/18

Approved

05/23/19

08/20/19

03/25/19

06/07/19

06/25/19

Est Comp

 69%

 0%

 0%

 90%

 0%

 34%

%Time

 91%

 0%

 0%

 95%

 0%

 54%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-1G5004

10-1E3504

10-1J1404

10-1C1804

10-1J5504

10-1E5804

Contract 

  

SSTG-S059-(079)E

  

ACNH-P099-(617)E

  

SSTG-000C-(484)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD SUITE 100

PO BOX 4760

140 EMPIRE AVE

400SUN RISE AVE, SUITE 300

2231 LA MIRADA DRIVE

P.O. BOX 20459

3469 YEAGER DRIVE

3469 YEAGER DRIVE.

3469 YEAGER DRIVE

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE

MADERA, CA. 93637

MADERA, CA. 93637

MADERA, CA. 93637

TURLOCK, CA 95380

MADERA,93637, CA

Accepted

Location
Storm Water
Plan
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02/20/19 Statement of Ongoing Contracts as of 02/28/19

10District

10-MPA-49-.3/23

10-MPA-140-370.0/51.8

10-SJ-0-/0

10-SJ-4-.2/8.3

10-SJ-5-16.1/35.7

10-SJ-5-21.4/0

Fed Aid

HB1

20.20.201

130

HM4

Pgm Code

IN MARIPOSA AND TUOLUMNE COUNTIES

NEAR BOOTJACK AND SONORA FROM 0.3

MILE NORTH OF MARIPOSA COUNTY LINE TO

CALAVERAS TUOLUMNE COUNT

IN MARIPOSA COUNTY ON STATE ROUTE 140

FROM POSTMILE 37.0 TO POSTMILE 51.8

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS

IN SAN JOAQUIN AND STANISLAUS

COUNTIES AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN

LATHROP/STOCKTON ON STATE ROUTE 5 ON

LOUISE AVE TO 8 MILE ROAD

IN SAN JOAQUIN COUNTY ON INTERSTATE 5

(I-5) AT PM 10.65 AND AT R21.44.

Description 

CONSTRUCT RUMBLE STRIP & TRAFFIC

DEBRIS REMOVAL AND SLOPE

STABILIZATION

PAVEMENT DELINEATION

RUMBLE STRIP INSTALLATIONS

ROADSIDE PAVING, MVP'S AND ACCESS

IMPROVING FREIGHT MOBILITY BY

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

CROOK LOGGING, INC.

CHRISP COMPANY

DREAMBUILDER CONSTRUCTION

CORP.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

M.C.M. CONSTRUCTION, INC.

Contractor

PLACENTIA  CA 92870

GROVELAND, CA 95321

FREMONT  CA 94539

PLACENTIA  CA 92870

ROSEVILLE  CA 95661

NORTH HIGHLANDS  CA 95660

(714)646-3697

 

(510)656-2840

(714)646-3697

(916)757-6400

(916)334-1221

COLIN DORAN

DORAN, COLIN

OBAIDULLAH RASHID

"ABDUL"

Resident
Engineer

(209)754-1017

(209)754-1017

 

 

 

(209)470-8782

 $904,061

 $4,985,000

 $3,551,904

 $1,533,061

 $2,410,001

 $1,195,075

Bid + CCOs

 $536,205

 $1,780,404

 $0

 $0

 $0

 $398,505

Comp To  date

 $127,215

 $1,535,635

 $0

 $0

 $0

 $124,370

This Month

09/24/18

10/26/18

01/02/19

11/09/18

11/15/18

10/04/18

Awarded

10/22/18

11/05/18

01/23/19

11/30/18

12/10/18

11/08/18

Approved

04/09/19

06/07/19

07/08/19

Est Comp

 40%

 36%

 0%

 0%

 0%

 27%

%Time

 59%

 36%

 0%

 0%

 0%

 33%

% Work 

 

 

 

 

 

 

Message

10-1E5704

10-1K4704

10-1J5604

10-1C4804

10-0X7204

10-1H3414

Contract 

SNHG-P049-(176)E

  

  

SSTG-000C-(478)E

ACIM-005 -(352)E

B1IM- 005-(351)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

P.O. BOX 239

43650 OSGOOD ROAD

1324 E LAWSON LN

400 SUNRISE BLVD

PO BOX 620

560 MOUNTAIN RANCH

ROAD

560 MOUNTAIN RANCH

RD.

3663 ARCH ROAD,

SUITE-500

SAN ANDREAS, CA. 95249

SAN ANDRES, CA 95249

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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02/20/19 Statement of Ongoing Contracts as of 02/28/19

10District

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-12-.1/4.4

10-SJ-88-16.4/25.4

10-SJ-99-.9/0

10-SJ-99-8.9/9.5

Fed Aid

HM

HA22

HA22

HB71

HE13

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS BRIDGE LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON AT

STOCKTON CHANNEL VIADUCT

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY AT AND NEAR

CLEMENTS FROM 0.1 MILE EAST OF DISCH

ROAD TO AMADOR COUNTY LINE

ADA UPGRADES IN SAN JOAQUIN COUNTY ON

STATE ROUTE 99 IN THE CITIES OF RIPON

AND LODI.

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 1.0 MILE NORTH OF LOUISE

AVENUE TO 0.3 MILE NORTH OF LATHROP

ROAD__________________

Description 

SEISMIC RETROFIT OF VARIOUS BRIDGES

REPAIR BRIDGE CROSSFRAMES

ROADWAY REHABILITATION

DIGOUT AND REPAIR OF LOCALIZED

ADA ACCESSIBILITY IMPROVEMENTS

REPLACEMENT PLANTING AND IRRIGATION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ABHE & SVOBODA, INC.

OC JONES & SONS, INC

GEORGE REED, INC.

FBD VANGUARD CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION

Contractor

IRVINE  CA 92606

JORDAN  MN 55352

BERKELEY CA 94710

MODESTO  CA 95354

LIVERMORE  CA 94550

HERCULES  CA 94547

(949)252-0441

(952)447-6025

(510)526-3424

(209)523-0730

(925)245-1300

(510)741-9226

DAVID ABLEDU

ARIEL I. MENDOZA

BERRY GREG / OSHITA,

STAN

DAVID ABLEDU

OSHITA, STANLEY /

CASEY, COREY

Resident
Engineer

(209)483-5812

(209)471-4008

(209)333-6928

(209)483-5812

 

(209)608-0711

 $2,025,321

 $818,396

 $40,126,010

 $6,319,288

 $985,424

 $1,805,373

Bid + CCOs

 $1,618,404

 $272,616

 $39,406,634

 $4,802,710

 $0

 $1,280,336

Comp To  date

 $117,847

 $0

 $0

 $0

 $0

 $5,720

This Month

11/07/17

03/02/17

08/13/13

08/31/18

12/05/18

03/29/18

Awarded

12/18/17

03/15/17

08/28/13

09/20/18

12/17/18

04/17/18

Approved

04/17/19

09/29/18

02/28/19

02/28/19

05/31/22

Est Comp

 88%

 24%

 99%

 54%

 0%

 99%

%Time

 79%

 99%

 94%

 75%

 0%

 71%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

10-0G7204

10-1E8904

10-0G8004

10-0Q1804

10-1C0604

10-0E6144

Contract 

ACNH-X077-(025)E

  

NH-P012-(112)E

ACNH-P088-(070)E

ACNH-P099-(632)E

STPL-6210-(012)

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

18100 DAIRY LANE

1520 FOURTH STREET

140 EMPIRE AVE

550 GREENVILLE ROADT

726 ALFRED NOBEL DR.

850 GUILD AVENUE #107

850 S. GUILD AVENUE

1110 WEST KETTLEMAN

LANE, #35

850 S. GUILD AVE.,

STE 107

850 SOUTH GUILD

AVENUE, #107

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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02/20/19 Statement of Ongoing Contracts as of 02/28/19

10District

10-SJ-99-31.3/0

10-SJ-99-/0

10-SJ-99-/.7

10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-99-13.9/15.1

Fed Aid

HA21

HA22

HM1

HA21

Pgm Code

IN SAN JOAQUIN, STANISLAUS, AND

TUOLUMNE COUNTIES AT VARIOUS

LOCATIONS

ON STATE ROUTE 99 IN MERCED,

STANISLAUS AND SAN JOAQUIN CNTY

ON ROUTE 99 IN RIPON AT THE COUNTY

LINE OF SAN JOAQUIN COUNTY AND

STANISLAUS COUNTY AT THE STANISLAUS

RIVER BRIDGES (29-0013 L/R)

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY, FROM ALAMEDA COUNTY LINE TO

0.22 MI EAST OF HANSEN RD OC AND FROM

0.19 MI W OF GRANT LINE

IN MODESTO AT SOUTH MODESTO OH,

TUOLUMNE RIVER AND S MODESTO UC. TO

0.2 MILE SOUTH OF TUOLUMNE BOULEVARD

BRIDGE

Description 

INSTALL HIGH FRICTION SURFACE

TREE PRUNING AND REMOVAL

BRIDGE REPLACEMENT

REPAIR PCC PAVEMENT

RHMA RESURFACING

UPGRADE APPROACH SLABS, JOINT SEALS

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

THE PROFESSIONAL TREE CARE CO.

M.C.M. CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC.

GOODFELLOW BROS CALIFORNIA,

LLC.  DAVID MITCHELL

MYERS & SONS CONSTRUCTION, LLC

Contractor

BENICIA  CA 94510

BERKELEY  CA 94710

NORTH HIGHLANDS  CA 95660

CONCORD  CA 94520

LIVERMORE  CA 94551

SACRAMENTO  CA 95834

(707)746-8028

(510)549-3954

(916)334-1221

(925)687-6666

(925)449-5764

(916)283-9950

RANBIR BHULLAR

HASSAN JAKHAR

CHRISTOPHER HANSON

WALI WAZIRI

WALI WAZIRI

HASSAN JAKHAR

Resident
Engineer

(209)639-4306

(209)639-4304

(209)479-4053

(209)470-8790

(209)470-8790

(209)639-4304

 $2,274,000

 $5,312,000

 $7,295,787

 $23,237,647

 $9,747,195

 $4,766,647

Bid + CCOs

 $0

 $4,463,945

 $28,000

 $22,128,527

 $5,250,283

 $28,130

Comp To  date

 $0

 $0

 $28,000

 $279,974

 $0

 $28,130

This Month

08/24/18

09/18/17

11/30/18

07/20/16

05/01/18

09/27/18

Awarded

09/20/18

10/13/17

12/17/18

08/11/16

05/30/18

10/22/18

Approved

10/18/19

02/28/19

03/26/20

03/06/19

01/14/19

05/01/19

Est Comp

 0%

 100%

 1%

 93%

 100%

 100%

%Time

 0%

 99%

 0%

 92%

 53%

 1%

% Work 

SUSPENDED

 

 

 

OVER RUN

 

Message

10-1E5904

10-1F2704

10-0L0204

10-0G8204

10-1G8104

10-1C8704

Contract 

HSNH-000C-(482)E

ACNH-P099-(615)E

B1NH-P099-(634)E

NHP-P132-(050)E

ACIM- 205-(348)E

B1NH-P099-(631)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT

2828 8TH STREET

6413 32ND STREET

1450 CIVIC CT #400 BLDG B

50 CONTRACTORS STREET

4600 NORTHGATE BLVD

3663 ARCH RD, SUITE

500

3469 YEAGER DRIVE,

SUITE 109

925 GOODWIN DRIVE

611 SAN JUAN AVENUE

952 GOODWIN DRIVE

STOCKTON, CA 95215-8315

MADERA, CA 93637

RIPON, CA 95336

STOCKTON, CA 95203

RIPON, CA 95366

Accepted

Location
Storm Water
Plan
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02/20/19 Statement of Ongoing Contracts as of 02/28/19

10District

10-STA-99-18.0/19.7

10-STA-99-18.0/21.2

10-STA-99-20.9/24.7

10-STA-99-/24.8

10-STA-108-/0

10-STA-132-/13.3

Fed Aid

HB1

HB1

HB4N

HA22

HM1

Pgm Code

SR 99 CARPENTER/BRIGGSMORE LANDSCAPE

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 99 AT BECKWITH ROAD

INTERCHANGE

IN STANISLAUS AND SAN JOAQUIN CO IN

MODESTO, SALIDA, RIPON AND_____

MANTECA FROM 0.5 MILES SOUTH OF

PALENDALE AVE OC TO YOSEMITE 

IN STANISLAUS COUNTY ON STATE ROUTE

99 AT ALL NORTHBOUND AND SOUTHBOUND

OFF- AND ON-RAMPS

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 132 AT THREE LOCATIONS

AND IN RIVERBANK ON STATE ROUTE 108

AT FOUR LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR

VERNALIS FROM SAN JOAQUIN COUNTY LINE

TO 0.1 MILE WEST OF CARPENTER ROAD

Description 

LANDSCAPE

COLLISION SEVERITY REDUCTION

LENGTHEN EXST LN TRANS & CONST AUX

ROADWAY REHABILITATION

UPGRADE ADA RAMPS AND SIDEWALKS

RHMA OVERLAY

Type Of Work

BORTOLUSSI & WATKIN, INC.

A. TEICHERT & SONS INC. DBA

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

FBD VANGUARD CONSTRUCTION

CHESTER BROSS CONSTRUCTION

COMPANY

Contractor

SAN RAFAEL  CA 94901

FRESNO CA 93725

CONCORD  CA 94520

STOCKTON CA 95206

LIVERMORE  CA 94550

HANNIBAL MO 63401

(415)453-4675

(559)813-3100

(925)687-6666

(209)983-2300

(925)245-1300

(573)221-5958

OSHITA, STAN

CHRIS HANSON

TONY CIPPONERI

TROY SCHEIBER

Resident
Engineer

(209)608-0711

 

(209)479-4053

 

(209)609-4892

(209)948-3966

 $496,738

 $8,375,000

 $13,149,121

 $21,081,000

 $1,561,067

 $4,021,874

Bid + CCOs

 $56,242

 $0

 $8,164,660

 $0

 $7,125

 $720,108

Comp To  date

 $56,242

 $0

 $566,454

 $0

 $7,125

 $0

This Month

12/04/18

11/09/18

12/20/17

12/05/18

11/09/18

06/13/18

Awarded

12/19/18

11/30/18

01/04/18

12/21/18

12/10/18

07/09/18

Approved

05/31/22

03/11/19

08/08/19

12/28/18

Est Comp

 9%

 0%

 76%

 0%

 2%

 47%

%Time

 12%

 0%

 62%

 0%

 0%

 18%

% Work 

 

 

 

 

 

 

Message

10-0X56Y4

10-0V1104

10-1C3004

10-1C2904

10-0W9014

10-1H4604

Contract 

HSNH-P099-(627)E

HSNH-P099-(633)E

ACNH-P099-(616)E

B1NH-P099-(629)E

ACST-X099-(622)E

ACNH-P132-(053)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPRUR STREET

5771 S TOYOTA AVE

1450 CIVIC CT BLDG B #400

265 VAL DERVIN PARWAY

550 GREENVILLE ROAD

P.O. BOX 430

850 SOUTH GUILD AVE,

SUITE 107

952 GOODWIN DRIVE

952 GOODWIN DRIVE

3663 ARCH ROAD

LODI, CA 95240

STOCKTON CA 95215

RIPON, CA 95366

STOCKTON CA 95215

Accepted

Location
Storm Water
Plan
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10District

 $4,002,886 $140,372,704 $248,620,761

10-TUO-108-/50

10-TUO-108-/L.4

10-TUO-120-11.2/18.2

10-TUO-120-48.8/50.7

Fed Aid

HB1

HA22

HA42

Pgm Code

IN TUOLUMNE COUNTY NEAR SONORA AT

VARIOUS LOCATIONS FROM ROUTE 108/49

JUNCTION TO 0.7 MILE EAST OF  CLARKS

FORK ROAD

IN TUO CO ABOUT 5.8 MI WEST OF

JAMESTOWN ON RTE 108 FROM RTE 120 TO

0.4 MI EAST OF RTE 120 & ON RTE 120

FROM 0.2 MI NORTH OF O'BYR

IN TUOLUMNE AND STANISLAUS COUNTY,

NEAR OAKDALE AND SONORA, FROM WEST OF

LANCASTER ROAD TO MOCCASIN CREEK

BRIDGE. REHABILITATE PAV

IN TUOLUMNE COUNTY ON STATE ROUTE 120

ABOUT 1.5 MILES EAST OF SWEET WATER

ROAD TO 0.5 MILE WEST OF SOUTH FORK

TUOLOMNE RIVER BRIDG

Description 

CONSTRUCT RUMBLE STRIPS, PAVEMENT

UPGRADE STOP-CONTROLLED

SHOULDER WIDENING

SLOPE REPAIR

Type Of Work

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

GEORGE REED, INC.

GEORGE REED, INC.

STEVE MANNING CONSTRUCTION,

INC.

Contractor

RENO  NV 89515

MODESTO  CA 95352

MODESTO  CA 95352

REDDING  CA 96003

(775)331-5100

(209)523-0734

(209)523-0734

(530)222-0810

COLIN DORAN

Resident
Engineer

 

 

(209)754-1017

 

 $1,364,053

 $3,328,857

 $21,695,401

 $484,480

Bid + CCOs

 $0

 $0

 $21,330,699

 $0

Comp To  date

 $0

 $0

 $170,935

 $0

This Month

12/06/18

10/11/18

11/08/17

11/08/18

Awarded

01/09/19

11/08/18

11/28/17

11/30/18

Approved

02/21/19

Est Comp

 0%

 0%

 99%

 0%

%Time

 0%

 0%

 97%

 0%

% Work 

 

 

 

 

Message

10-1C4404

10-1C5404

10-3A7304

10-0Y7904

Contract 

SNHG-P108-(054)E

SNHG-X109-(005)E

ACNH-000C-(466)E

ACNH-P120-(061)E

--()

--()

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

P.O. BOX 20459

P. O. BOX 4760

PO BOX 4760

5211 CHURN CREEK ROAD

560 MOUNTAIN RANCH

ROAD

SAN ANDREAS, CA. 95249

Accepted

Location
Storm Water
Plan



10-1F6414

10-1C4304

10-1F7404

10-1J1104

10-0F2804

10-0P5504

10-1G5004

10-1E3504

10-1J1404

10-1C1804

10-1J5504

10-1E5804

10-1E5704

10-1K4704

10-1J5604

10-1C4804

10-0G7204

10-1E8904

10-0X7204

10-1H3414

10-0G8004

10-0Q1804

Contract

10-ALP-4-/0

10-AMA-16-2.5/9.3

10-AMA-26-/4.7

10-AMA-49-7.0/22.1

10-CAL-4-43.8/44.3

10-MER-5-13.5/19.2

10-MER-5-25.9/32.1

10-MER-59-16.0/16.2

10-MER-99-17.6/19.6

10-MER-99-35.9/37.3

10-MER-152-/40.9

10-MER-165-/0

10-MPA-49-.3/23

10-MPA-140-370.0/51.8

10-SJ-0-/0

10-SJ-4-.2/8.3

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-5-16.1/35.7

10-SJ-5-21.4/0

10-SJ-12-.1/4.4

10-SJ-88-16.4/25.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-1C0604

10-0E6144

10-1E5904

10-1F2704

10-0L0204

10-0G8204

10-1G8104

10-1C8704

10-1C2904

10-0V1104

10-0X56Y4

10-1C3004

10-0W9014

10-1H4604

10-1C5404

10-1C4404

10-3A7304

10-0Y7904

Contract

10-SJ-99-.9/0

10-SJ-99-8.9/9.5

10-SJ-99-31.3/0

10-SJ-99-/0

10-SJ-99-/.7

10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-99-13.9/15.1

10-STA-99-/24.8

10-STA-99-18.0/21.2

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-STA-108-/0

10-STA-132-/13.3

10-TUO-108-/L.4

10-TUO-108-/50

10-TUO-120-11.2/18.2

10-TUO-120-48.8/50.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

Page
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Statement of Ongoing Contracts - Federal Aid



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

10District

 $248,620,761  $140,372,704

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $12,157,196

 $105,573,119

 $10,450,729

 $30,782,734

 $89,656,984

 Bid + CCO

 $5,250,283

 $91,326,543

 $7,975,953

 $10,745,277

 $25,074,648

 Work Comp

District Total:

Work completed this Period:

-I-

-F-

-S-

-SH-
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